Untitled Gantt Project

Project manager	Scott Wiley, Kevin Rump
Project dates	Sep 11, 2014 - Oct 24, 2014
Completion	0%
Tasks	10
Resources	3

Tasks

Name	Begin date	End date
Obtain Urban Data	9/11/14	9/22/14
Generate Scenarios	9/23/14	9/24/14
Generate Visibility Graphs	9/25/14	9/30/14
Run Model	10/1/14	10/7/14
Generate Report	10/8/14	10/9/14
Maintain and Enhance Model Capabilities	9/15/14	10/3/14
Urban Data Status	9/19/14	9/19/14
Urban Scenario Status	9/26/14	9/26/14
Early Results Status	10/3/14	10/3/14
*Consolidate Alion Capabilities	10/10/14	10/23/14

Resources

Name	Default role
Edward Smith-Rowland	developer
Scott Wiley	project manager
Kevin Rump	project manager

Gantt Chart

Name	Begin date	End date
Obtain Urban Data	9/11/14	9/22/14
Generate Scenarios	9/23/14	9/24/14
Generate Visibility Graphs	9/25/14	9/30/14
Run Model	10/1/14	10/7/14
Generate Report	10/8/14	10/9/14
Maintain and Enhance ...	9/15/14	10/3/14
Urban Data Status	9/19/14	9/19/14
Urban Scenario Status	9/26/14	9/26/14
Early Results Status	10/3/14	10/3/14
*Consolidate Alion Capa...	10/10/14	10/23/14

September 2014   October 2014

Week 38	Week 39	Week 40	Week 41	Week 42
9/14/14	9/21/14	9/28/14	10/5/14	10/12/14

Resources Chart

Name	Default role	September 2014			October 2014	
		Week 38 9/14/14	Week 39 9/21/14	Week 40 9/28/14	Week 41 10/5/14	Week 42 10/12/14
Edward Smith-R…	developer					
Scott Wiley	project manager					
Kevin Rump	project manager					